MASS No.: N-17723-0095
MATERIAL APPROVAL SUBMITTAL SHEET

PREVIOUS No.: 0090 (AEN)

CSD No. N-17723-HK-5100-H-4522 Rev.B

CONTRACT No. : N-17723
Supply and Installation of New +300/-300 MVAr 132kV DRPC
CONTRACT TITLE (STATCOM) at 400/132kV Capital Grid Station
LOCATION : | MAHAWI-Project Site.
APPROVAL REQUEST FOR - MATERIAL DESCRIPTION MATERIAL IDENTIFICATION CODE:
MATERIAL SUBMITTAL FOR Not Applicable
CONCRETE REPAIR MATERIALS
» ECOFAIR FC2 (0-3 MI\/I) vV |ORIGINAL CATALOGUE ENCLOSED

> ECOPATCH LS (10-50 MM)

» ECOGROUT MC15 (10-250 MM) SAMPLE ENCLOSED

Not Applicable

Location of Use. Sub & Superstructure Concrete Works.

MANUFACTURER/SOURCE COUNTRY OF MANUFACTURER:
M/s Envirocon Construction Products UAE
Factory LLC.
LOCAL SUPPLIER REGISTRATION REFERENCE:
M/s Envirocon Construction Products 9925126
Factory LLC.
v The proposed vendor is in the approved vendor list of
ADWEA (TAQA)
ECEIVE
FUTURE INFORMATION AND COMMENTS: :
11-12-2023
DEVIATIONS FROM SPECIFICATIONS: EXERGO CONSULT L.L.C.

Contractor and its sub-contractor undertake that the work will be done as per specifications and
manufacturer's instruction and we understand that this approval does not relieve us of our responsibilities
for any discrepancies, errors, mistakes, omissions of deficiencies in the document or material.

ON BEHALF OF CONTRACTOR ON BEHALF OF ENGINEER ON BEHALF OF EMPLOYER

[ B—"

Philip Horlemann % 9
S,

Project Manager ey, 50

Hitachi Energy Systems LLC ENERGO CONSULT LLC. PROJECT EXECUTIVE TEAM

Date: 17.11.2023 Date: 01-12-2023 Date: 11/12/2023
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Abu Dhabi Transmission & Despatch Company

P.O. Box 52473, Abu Dhabi, UAE

P.O. Box 173, Abu Dhabi, UAE Hitachi Energy System LLC .
Tel: +971 2 4164000 Tel: +971 2 493 8000 Tel: +971 2 676 3554
Fax: +971 2 4164441 Fax: +971 2 557 0145 Fax: +9712 676 3559

CONTRACT NO. N-17723

Categories for Approval — Status

Supply and Installation of New +300/-300 MVAr 132kV DRPC Approved - AP

(STATCOM) at 400/132/33kV Capital Grid Station Approved Except as Noted : AEN

Not Approved :NA
Document Comments Sheet Not Subject to Approval :NSA
Returned :RT
MASS Ref. No. No. of Page Receiving Date Review days
MASS 0095 2 20 Nov. 2023 10
Item Drawing/Document CSD No. Drawing/Document Title Rev. Approval
No. Status

CONCRETE REPAIR MATEEIALS
ECOFAIR FC2 (0-3mm)
ECOPATCH LS (10- 50 mm)
ECOGROUT MC15 (10-150 mm )

1. N-17723-HK-5100-H-4522 B AP

Following details/comments shall be incorporated:

No more comments.

TRANSCO COMMENTS:

N-17723 MASS-0095 Material Submittal for Concrete Repair Materials Rev. B -comments Page 1 of 2




