
MATERIAL APPROVAL SUBMITTAL SHEET
MASS No.:  N-17723-0095

PREVIOUS No.:  0090 (AEN)

CSD No. N-17723-HK-5100-H-4522 Rev.B

CONTRACT No. : N-17723

CONTRACT TITLE : Supply and Installation of New +300/-300 MVAr 132kV DRPC
(STATCOM) at 400/132kV Capital Grid Station

LOCATION : MAHAWI-Project Site.

APPROVAL REQUEST FOR - MATERIAL DESCRIPTION MATERIAL IDENTIFICATION CODE:

MATERIAL SUBMITTAL FOR
CONCRETE REPAIR MATERIALS
 ECOFAIR FC2 (0-3 MM)
 ECOPATCH LS (10-50 MM)
 ECOGROUT MC15 (10-250 MM)

Not Applicable

ORIGINAL CATALOGUE ENCLOSED

 SAMPLE ENCLOSED
 Not Applicable

Location of Use. Sub & Superstructure Concrete Works.

MANUFACTURER/SOURCE COUNTRY OF MANUFACTURER:
M/s Envirocon Construction Products
Factory LLC. UAE

LOCAL SUPPLIER REGISTRATION REFERENCE:
M/s Envirocon Construction Products
Factory LLC. 9925126

The proposed vendor is in the approved vendor list of
ADWEA (TAQA)

FUTURE INFORMATION AND COMMENTS:

DEVIATIONS FROM SPECIFICATIONS:

Contractor and its sub-contractor undertake that the work will be done as per specifications and
manufacturer's instruction and we understand that this approval does not relieve us of our responsibilities
for any discrepancies, errors, mistakes, omissions of deficiencies in the document or material.

ON BEHALF OF CONTRACTOR ON BEHALF OF ENGINEER ON BEHALF OF EMPLOYER

Philip Horlemann

Project Manager

Hitachi Energy Systems LLC ENERGO CONSULT LLC. PROJECT EXECUTIVE TEAM
Date: 17.11.2023 Date: Date:

√

√

11/12/202301-12-2023



P.O. Box 173, Abu Dhabi, UAE
Tel: +971 2 4164000 
Fax: +971 2 4164441

Hitachi Energy System LLC 
Tel: +971 2 493 8000 
Fax: +971 2 557 0145

P.O. Box 52473, Abu Dhabi, UAE
Tel: +971 2 676 3554
Fax: +971 2 676 3559
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CONTRACT NO. N-17723 
Categories for Approval – Status 

Approved                              : AP 

Approved Except as Noted  : AEN 

Not Approved    : NA 

Not Subject to Approval    : NSA 

Returned       : RT 

Supply and Installation of New +300/-300 MVAr 132kV DRPC 
(STATCOM) at 400/132/33kV Capital Grid Station 

Document Comments Sheet 

MASS Ref. No. No. of Page Receiving Date Review days 

MASS 0095 2 20 Nov. 2023 10 

Following details/comments shall be incorporated: 

No more comments. 

TRANSCO COMMENTS: 

Item 
No. 

Drawing/Document CSD No. Drawing/Document Title Rev. 
Approval 

Status 

1. N-17723-HK-5100-H-4522 

CONCRETE REPAIR MATEEIALS 
ECOFAIR FC2  (0-3mm) 

ECOPATCH LS (10- 50 mm) 
ECOGROUT MC15 (10-150 mm ) 

B AP 


