
Project Name: LIV Marina Tower - 2 Rev. : 01

TO         : NORR Architects and Engineers Contract Title :

P.O. Box 13213, Dubai, U.A.E Date Submitted :

FROM    : Time :

Specification / BOQ Ref.  :

Location of use : Zone : Level:   Gridline :

CONFIRMATION OF CONTRACTOR'S Q.C. DEPARTMENT

Confirmation of Co-ordination & compliance with Specifications, Contract drawings, Method Statements and QAQC Plan.

Note: If NO, any departure from Specifications, approved drawings, Method Statement
and Quality Control Plan to be recorded and attached.

Contractor : Date :

For and on behalf of The Engineer: Date:

Received for Contractor :

DESCRIPTION :

Tick Box

MANUFACTURER : SUPPLIER :

ENVIROCON CONSTRUCTION PRODUCTS 

FACTORY LLC

Only One Item per Submittal is recommended

 CEMENTITIOUS GROUT (ALTERNATE SUPPLIER)

MATERIAL SUBMITTAL FOR HIGH FLOW NON-SHRINK GENERAL PURPOSES

ENVIROCON CONSTRUCTION PRODUCTS 

FACTORY LLC

LIV2-CRCC-MT-ST-0035.

China Railway 18th Bureau Group LLC

ENCLOSURES :

Projectwide

ISSUED FOR :

TECHNICAL SUBMITTAL

9:01 AM

LIV Marina Tower - 2 (Main Works)

30-Apr-2023

Subtl. #:

ISSUE / RECEIVE STAMPS

30-Apr-2023

ENGINEERS COMMENTS :

The Engineers comments shall not relieve the Contractor of any of his responsibilities under the Contract.

STATUS :

Technical Data

Samples

Compliance Statement

Method Statement

Calculations

Test Reports O&M Manual (Prel.)

Shop Drawing

Warranty

A  - Reviewed

B  - Reviewed as Noted

C - Revise & Resubmit

YES NO

R - Not Reviewed

Preliminary As-Built

Schedule

O&M Mnual (Final)

Final As-Built

Others Issued  For Approval

Issued  For Information / Records

Page 1 of 1 LIV2-CRCC-MT-ST-0035

USER
Typewritten Text
Conditional approval subject to the following conditions:
- Grouting material shall be use for filling gaps of MEP sleeves ONLY.
- Contractor shall submit a brief Method Statement of high flow non 
  shrink grout (pre-mix pack); surface preparation, mixing, application
  curing, etc. for the engineer's review and approval
- Contractor shall submit grout compressive strength test report
   result at 7 and 28 days for the engineer's review and approval.
- Contractor shall submit MIR (Material Inspection Request) in every
  high flow non shrink grout (pre-mix pack) delivery at site
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10 May 2023


